
State of California Department of Transportation Page 1
04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.2/59.9

07-LA-1-35.3/46.9

07-LA-1-53.9/57.4

Fed Aid

HB1

HE13

HE11

201130

HM1

20.10

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND REDONDO BEACH AT  GARFIELD AVENUE

AND PEARL STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM LA TIJERA BOULEVARD TO 0.9 KM

SOUTH OF  LMU DRIVE

CLEAR STORM DEBRIS FROM ROADWAY AND

SHOULDERS  DIR'S EMERGENCY F.A.

CONTRACT

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

REBUILD (2) ROADBED SUPPORT SLOPES

AND DRAINAGE SYSTEMS WASHED OUT BY

STORM RUNOFF  DIR'S EMERGENCY F.A.

CONTRACT

Description 

PEDESTRIAN SIGNAL IMPROVEMENT

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

CLEAR STORM DEBRIS TO KEEP ROAD OPEN

PLACE RUBBERIZED ASPHALT CONCRETE

REBUILD SLOPES AND DRAINAGE SYSTEM

Type Of Work

FREEWAY ELECTRIC

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING

BURNS PACIFIC CONSTRUCTION INC

SECURITY PAVING COMPANY INC

DB GENERAL ENGINEERING AND

SITE DEVELOPMENT INC

Contractor

RIVERSIDE, CA 92513-7745

LONG BEACH, CA 90806

ROSEMEAD, CA  91770

THOUSAND OAKS, CA 91360

SUN VALLEY CA 913531489

THOUSAND OAKS CA 91362

 

 

 

 

(818)767-8418

 

ALONZO, BERNARD

TRUJILLO JR., GILBERT

CASTILLO, ELOY

SAYKALI, ZARIF

RAMIN, SIXTO M

MALACALZA, GEORGE

Resident
Engineer

(562)926-2537

(310)649-1821

(310)649-1827

(310)345-6275

(213)216-4406

(310)478-7970

 $201,900

 $11,122,296

 $3,917,983

 $985,000

 $6,011,557

 $935,000

Bid + CCOs

 $0

 $9,873,974

 $2,232,791

 $874,837

 $17,000

 $382,746

Comp To  date

 $0

 $493,988

 $117,826

 $219,547

 $17,000

 $83,577

This Month

09/05/07

05/04/05

12/05/06

01/26/08

12/12/07

01/26/08

Awarded

10/04/07

05/17/05

12/15/06

01/28/08

12/31/07

01/28/08

Approved

02/25/08

06/15/09

05/05/08

05/02/08

05/30/09

05/07/08

Est Comp

 0%

 100%

 96%

 100%

 4%

 100%

%Time

 0%

 86%

 54%

 89%

 0%

 41%

% Work 

SUSPENDED

 

 

OVER RUN

 

OVER RUN

Message

07-4L7704

07-1660U4

07-1661A4

07-1X9204

07-254304

07-1X9104

Contract 

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

WPCP

  

P.O. BOX 7745

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD.

505 THOUSAND OAKS BLVD

P O BOX 1489

2158 SCENICPARK STREET

14620 CARMENITA ROAD

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD

12975 CULVER BLVD.

1200 S SEPULVEDA BLVD

NORWALK, CA 90650

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES CA 90025

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-2-15.5/0

07-LA-2-24.4/82.3

07-LA-2-/0

07-LA-5-13.1/13.5

07-LA-5-13.5/14.3

07-LA-5-13.9/41

Fed Aid

HM3H

HA22

HA42

HB1

HA42

HA25

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE FROM 0.3 KM WEST OF  TRIGGS

STREET OVERCROSSING TO 0.5 KM SOUTH

OF ROUTE 710/5 SEPAR

IN LOS ANGELES COUNTY IN LOS ANGELES

AND CITY OF COMMERCE AT DOWNEY ROAD

ON RAMP AND AT EASTERN AVENUE OFF

RAMP

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

REPLACE JOINT SEALS

RESURFACE ASPHALT CONCRETE

CONSTRUCT LITTER REMOVAL DEVICES

REPLACE OUTER SEPARATION BARRIER

SLOPE PAVING

REMOVE AND REPLACE DISEASED TREES

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

GRANITE CONSTRUCTION COMPANY

POWELL CONSTRUCTORS

J MC LOUGHLIN ENGINEERING CO

INC

METROPOLE

ACCU CONSTRUCTION

Contractor

RANCHO CUCAMONGA, CA 91730

WATSONVILLE, CA 95076

FONTANA, CA  92385

RANCHO CUCAMONGA CA 91730

LAKE FOREST CA 92609

PERRIS, CA 92570

 

 

 

(909)944-1037

(714)299-2302

 

IZADPANAH, MOE

MCKENZIE, DARRELL

MALACALZA, GEORGE

SAAD, HUSSEIN

SAAD, HUSSEIN

IZADPANAH, MOE

Resident
Engineer

(323)981-1795

(818)637-2506

(310)478-7970

(562)401-3333

(562)401-3333

(323)981-1795

 $603,199

 $20,245,599

 $8,316,326

 $964,275

 $831,018

 $499,280

Bid + CCOs

 $561,097

 $19,355,162

 $7,960,479

 $0

 $781,686

 $494,768

Comp To  date

 $7,120

 $0

 $38,763

 $0

 $21,901

 $0

This Month

06/20/07

06/22/06

02/09/07

02/29/08

03/08/07

04/07/06

Awarded

07/06/07

07/05/06

02/27/07

03/18/08

03/30/07

04/21/06

Approved

04/30/08

12/30/07

05/01/08

12/30/08

04/03/08

Est Comp

 99%

 49%

 85%

 0%

 69%

 100%

%Time

 92%

 94%

 96%

 0%

 94%

 100%

% Work 

 

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

07-457204

07-214204

07-231314

07-255804

07-4K6604

07-2324A4

Contract 

  

  

ACIM-X037-(132)E

ACIM-005 -(938)E

  

  

  

  

NHX0-37 1-(3E)

  00-5 29-(8E)

  

  

  

  

--()

--()

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

10641 FULTON COURT

585 WEST BEACH STREET

8555 BANANA AVENUE

10641 FULTON COURT

P O BOX 1632

23135 BETTY ROAD

2550 CORPORATE PLACE

SUITE C-107

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

MONTEREY PARK, CA 91754

GLENDALE, CA 91208

LOS ANGELES, CA 90025

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

MONTEREY PARK, CA 91754

Accepted

04/14/08

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-10-4.6/17.2

07-LA-10-4.7/13.2

Fed Aid

HA22

HA42

HB311

HB5

HB4N

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 118 AND 5 SEPARATION TO

0.7 KM SOUTH OF ROUTE 14 AND 5

CONNECTOR OVERHEAD

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS

Description 

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

WIDEN FREEWAY AND STRUCTURES

UPGRADE SURVEILLANCE SYSTEM

INSTALL METAL BEAM GUARD RAIL

Type Of Work

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

CHUMO CONSTRUCTION, INC.

TERNO, INC.

MODERN ALLOYS INC

Contractor

VISTA, CA 92081-8831

FONTANA, CA  92334

ORANGE, CA 92868

BALDWIN PARK, CA 92334

LA MIRADA, CA 90638

STANTON CA 90680

 

 

 

 

 

(714)893-0551

RESLER, CAESAR

WIDJAJA, DANIEL

AGUILAR, ANGEL

YOUNG, FRED

NGUYEN, LUKE

MALACALZA, GEORGE

Resident
Engineer

(818)637-2506

(310)478-7970

(818)637-2506

(818)364-2760

(562)926-2537

(310)478-7970

 $45,593,664

 $5,481,569

 $365,651

 $36,766,690

 $2,163,376

 $402,687

Bid + CCOs

 $26,803,218

 $926,561

 $326,407

 $36,529,950

 $1,605,333

 $40,919

Comp To  date

 $619,651

 $0

 $1,944

 $629,650

 $285,367

 $0

This Month

10/24/05

12/20/06

06/19/06

04/12/05

09/22/06

08/27/07

Awarded

11/05/05

01/17/07

07/06/06

04/27/05

10/05/06

09/27/07

Approved

10/31/10

04/29/10

12/07/09

06/28/08

06/21/08

04/15/08

Est Comp

 52%

 66%

 0%

 0%

 100%

 25%

%Time

 59%

 19%

 0%

 0%

 74%

 10%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

OVER RUN

 

Message

07-193104

07-2266A4

07-0510C4

07-122004

07-182104

07-4S0904

Contract 

ACIM-005 -(064)E

  

  

ACNH-005 -(051)N

  

OTS-0319-(014)E

--()

  

  

  00-5 30-(1N)

  

--()

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

2585 BUSINESS PARK DRIVE

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

14425 JOANBRIDGE STREET

15701 HERON AVE.

11172 WESTERN AVENUE

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

2090 FERN LN

13171 TELFAIR AVE.

SUITE 101

14620 CARMENITA ROAD

1200 S. SEPULVEDA

BLVD.

GLENDALE, CA 91208

LOS ANGELES, CA 90025

GLENDALE, CA 91208

SYLMAR, CA 91342

NORWALK, CA 90650

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-10-5.6/8.9

07-LA-10-5.8/6.7

07-LA-10-14.2/18.1

07-LA-10-28.0/31.2

07-LA-10-28.2/32.7

07-LA-14-24.7/25.1

Fed Aid

HA42

HB34

HA21

HM2

HM3H

201130

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM EAST OF MILITARY AVENUE

UNDERCROSSING TO 0.1 KM WEST OF MOTOR

AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN EL MONTE AND

BALDWIN PARK FROM BALDWIN AVENUE

UNDERCROSSING TO ROUTE 605 AND 10

SEPARATION

IN LOS ANGELES COUNTY IN ROSEMEAD, EL

MONTE, BALDWIN PARK, COMMERCE,

IRWINDALE AND DUARTE AT VARIOUS

LOCATIONS

MULTI-VEHICLE COLLISION & FIRE WITHIN

LA-14/SB LA-5 TRUCK BYPASS TUNNEL,

FIRE DEBRIS, DAMAGE TO PAVEMENT &

STRUCTURE DIR'S EMERGEN

Description 

CONSTRUCT LITTER REMOVAL DEVICES

CONSTRUCT SCREENING SYSTEM

BRIDGE RESTORATION

EXTEND PLANT ESTABLISHMENT PERIOD

REPLACE APPROACH SLABS

CLEAR FIRE DEBRIS, STRUCTURE REPAIR

Type Of Work

POWELL CONSTRUCTORS

OLIVAS VALDEZ, INC.

BALFOUR BEATTY

INFRASTRUCTURE,INC.

LASTING IMAGES LANDSCAPE

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CHUMO CONSTRUCTION

Contractor

FONTANA, CA 923355

RANCHO CUCAMONGA, CA  91729

CORONA, CA 92881

CHINO HILLS CA 91709

IRVINE CA 926145706

BALDWIN PARK, CA 91706-1747

 

 

 

 

(949)252-0441

 

TAWFIK, GAMAL

CASTILLO, ELOY

PATEL, PRAVIN

CHOU, MICHAEL

KAROUT, REDA

FRED YOUNG

Resident
Engineer

(562)401-3333

(310)649-1821

(213)620-2039

(626)339-1601

(626)338-3430

(818)364-2760

 $10,920,048

 $2,021,911

 $17,533,166

 $135,509

 $2,496,901

 $4,435,000

Bid + CCOs

 $2,967,153

 $2,073,033

 $6,126,674

 $110,995

 $2,397,819

 $2,510,444

Comp To  date

 $1,166,741

 $0

 $847,342

 $26,195

 $0

 $153,795

This Month

10/04/07

11/30/05

04/27/07

06/25/07

04/04/07

10/15/07

Awarded

10/25/07

12/13/05

06/04/07

07/18/07

04/18/07

10/15/07

Approved

01/10/10

01/21/08

07/16/09

08/04/08

03/11/08

04/30/08

Est Comp

 12%

 100%

 37%

 67%

 100%

 100%

%Time

 27%

 100%

 35%

 82%

 100%

 57%

% Work 

 

COMPLETED

 

 

COMPLETED

OVER RUN

Message

07-2267A4

07-242004

07-222224

07-2Y9604

07-457104

07-1X8304

Contract 

ACIM-X037-(137)E

  

ACIM-X037-(134)E

  

  

  

IMX0-37 1-(8E)

  

NHP0-60 1-(2E)

  

  

  

--()

  

--()

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

  

8555 BANANA AVE.

P.O. BOX 4079

2012 CECILIA CIRCLE, SUITE101

15942 LOS SERRANOS CC DR.D401

1792 KAISER AVENUE

14425 JOANBRIDGE ST.

11229 S. WOODRUFF

AVE.

91004 S. SEPULVEDA

BLVD. #200

1615 SOUTH WALL

STREET

1041 BADILLO, SUITE

112

12901 RAMONA BLVD.,

STE. H

13171 TELFAIR AVE,

SUITE 101

DOWNEY, CA 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90015

COVINA, CA 91722

IRWINDALE, CA 91702

SYLMAR, CA 91342

Accepted

03/24/08

03/25/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-14-35.8/43.1

07-LA-14-38.0/41

07-LA-19-3.9/7.4

07-LA-27-5.7/8.5

07-LA-27-6.9/0

07-LA-27-12.5/14.3

Fed Aid

HA42

HA23

HB4N

201130

HA42

HB4N

Pgm Code

LOS ANGELES COUNTY NEAR SANTA CLARITA

AT VARIOUS LOCATIONS

REPAIR FIRE DAMAGE NORTH OF SANTA

CLARITA ALONG THE SB LA-14 FROM PM

38.0 TO 41.0 14 MILES N. OF LA-5/14

INTERCHANGE

IN LOS ANGELES COUNTY IN LAKEWOOD AT

VARIOUS LOCATIONS

REBUILD ROADBED SUPPORT SLOPES WASHED

OUT BY STORM RUNOFF  DIR'S EMERGENCY

F.A. CONTRACT

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS ANGELES

FRO BURBANK BOULEVARD TO HART STREET

Description 

CUT AND STABILIZE ROCK SLOPES

DIR'S EMERGENCY F.A. CONTRACT

MODIFY SIGNAL AND LIGHTING

REBUILD SLOPES TO SUPPORT ROADWAY

RESURFACE ASPHALT CONCRETE

WIDEN ROADWAY

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

OUR VALLEY FENCE COMPANY

CALIFORNIA ENGINEERING &

CONTRACTING INC

SPATES EXCAVATION & EQUIPMENT

RENTAL, INC.

HIGHLAND CONSTRUCTION, INC.

SECURITY PAVING COMPANY

Contractor

IRVINE CA 926145706

RIDGECREST, CA 93555

FOUNTAIN VALLEY, CA 92708

THOUSAND OAKS, CA 91362

ORANGE, CA  92868

SUN VALLEY, CA  91353-1489

(949)252-0441

 

 

 

 

 

MOGHADDAS, SEYED

MOGHADDAS, SEYED

WANG, PAUL

RAMIN, SIXTO M

CASTILLO, ELOY

SAYKALI, ZARIF

Resident
Engineer

(661)257-0273

(661)257-0273

(562)926-2537

(213)216-4406

(310)345-6275

(310)649-1821

 $7,689,548

 $635,000

 $557,520

 $385,000

 $526,290

 $575,409

Bid + CCOs

 $8,312,030

 $319,768

 $518,372

 $239,368

 $519,048

 $542,995

Comp To  date

 $39,761

 $0

 $0

 $0

 $0

 $0

This Month

01/10/06

07/17/07

06/15/07

01/26/08

12/11/06

11/29/06

Awarded

01/24/06

07/17/07

07/31/07

01/28/08

01/03/07

12/19/06

Approved

07/01/08

03/05/08

04/07/08

04/30/08

09/14/07

01/30/08

Est Comp

 100%

 100%

 93%

 93%

 100%

 56%

%Time

 99%

 100%

 93%

 62%

 100%

 94%

% Work 

OVER RUN

 

 

 

 

SUSPENDED

Message

07-194104

07-1X8104

07-4H3404

07-1X9004

07-4S3504

07-4K1404

Contract 

ACNH-P014-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

  

WPCP

WPCP

1792 KAISER AVENUE

2203 INYOKERN ROAD

16027 BROOKHURST ST STE G 240

1333 THOUSAND OAKS BLVD #210

133 N. PIXLEY STREET

P.O. BOX 1489

25061 W. AVENUE

STANFORD STE 70

25061 W. AVENUE

STANFORD, STE 70

14620 CARMENITA ROAD

12975 CULVER BLVD.

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

VALENCIA, CA 91355

VALENCIA, CA 91355

NORWALK, CA 90650

LOS ANGELES, CA 90066

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-27-14.3/17.2

07-LA-39-30.6/30.6

07-LA-47-.9/.9

07-LA-47-.9/2

07-LA-47-/.9

07-LA-57-.9/11.6

Fed Aid

HB4N

HA21

HM4

HA21

HA25

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM BASSETT STREET TO PARTHENIA

STREET

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 0.1 KM WEST OF HARBOR BOULEVARD

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN DIAMOND BAR,

CITY OF INDUSTRY, POMONA, SAN DIMAS

AND GLENDORA AT VARIOUS LOCATIONS

Description 

WIDEN AND RESTRIPE ROADWAY

REPLACE BRIDGE FOUNDATION

REPLACE OVERHEAD SIGN

REPAIR BRIDGE DECKS

PLANTING AND IRRIGATION

CLEAN AND TREAT BRIDGE DECKS

Type Of Work

ALL AMERICAN ASPHALT

J. MCLAUGHLIN ENGINEERING CO.

PETERSON CHASE, INC.

GRIFFITH COMPANY

BELAIRE WEST LANDSCAPE INC

PAVE TECH INC

Contractor

CORONA, CA  92878-2229

RANCHO CUCAMONGA, CA 91730

IRVINE, CA 92614

SANTA FE SPRINGS, CA 90670

BUENA PARK CA 90622

CARLSBAD CA 92008

 

 

 

 

 

(760)729-7592

CHAVEZ, EFRAIM

CHOU, MICHAEL

TRAN, K

TRAN, K.

PUNJABI, RAJ

SAAD, HUSSEIN

Resident
Engineer

(818)364-2760

(626)338-3430

(562)401-3333

(562)401-3333

(562)572-6230

(562)401-3333

 $516,000

 $2,241,509

 $365,244

 $6,416,390

 $1,792,918

 $2,369,870

Bid + CCOs

 $0

 $0

 $0

 $1,879,097

 $1,561,588

 $2,272,557

Comp To  date

 $0

 $0

 $0

 $400,038

 $34,000

 $502,718

This Month

04/03/08

11/08/07

02/29/08

10/04/07

09/01/06

05/02/07

Awarded

04/17/08

12/03/07

03/14/08

11/05/07

09/18/06

05/11/07

Approved

10/08/09

09/20/08

10/22/08

11/02/08

07/30/08

Est Comp

 0%

 0%

 0%

 25%

 0%

 83%

%Time

 0%

 0%

 0%

 29%

 0%

 88%

% Work 

 

SUSPENDED

 

 

PLANT EST

SATIS

 

Message

07-4S6004

07-231204

07-4S0304

07-224804

07-179904

07-4L5504

Contract 

  

ACST-P039-(020)E

  

ACNH-P047-(008)E

  

  

  

  P0-39 0-(0E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 2229

10641 FULTON CT

1792 KAISER AVE.

P.O. BOX 2150

PO BOX 6270

735 LAGUNA DR

13171 TELFAIR AVENUE,

SUITE 101

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF AVE

SYLMAR, CA 91342

IRWINDALE, CA 91076

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-57-6.8/7.7

07-LA-60-1.0/1.2

07-LA-60-5.0/12

07-LA-60-8.5/10.6

07-LA-60-11.8/23.3

07-LA-60-18.0/30.5

Fed Aid

HM1

HA28

HM3

HA42

HB5   HB5

  HB311

HM3

Pgm Code

IN LOS ANGELES COUNTY IN POMONA  FROM

POMONA BOULEVARD UNDERCROSSING TO

ROUTE 57/10  SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM EUCLID AVENUE OVERCROSSING TO

WHITTIER BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK, MONTEBELLO, SOUTH EL MONTE, AND

CITY OF INDUSTRY

IN LOS ANGELES COUNTY IN ROSEMEAD AND

SOUTH EL MONTE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CITY OF

INDUSTRY, HACIENDA HEIGHTS, ROWLAND

HEIGHTS, DIAMOND BAR AND POMONA

Description 

REPLACE CONCRETE PAVEMENT

CONSTRUCT SLOPE PAVING

SEAL DECK AND REPLACE JOINT SEALS

SLOPE PAVING AND LANDSCAPING

CONSTRUCT HOV LANE AND SOUNDWALLS

SEAL DECK AND REPLACE JOINT SEALS

Type Of Work

J MC LOUGHLIN ENGINEERING CO

INC

O'DONNELL CONSTRUCTION

J. MCLOUGHLIN

ODONNELL CONSTRUCTION INC

SKANSKA USA CIVIL WEST CALIF

PAVE TECH, INC.

Contractor

RANCHO CUCAMONGA CA 91730

SAN DIMAS, CA 91773-2911

RANCHO CUCAMONGA, CA 91730

SAN DIMAS CA 917732911

RIVERSIDE, CA 92509

CARLSBAD, CA 92008

(909)944-1037

 

 

(909)394-4510

 

 

SAAD, HUSSEIN

AZIMA, HASSAN

SANDOVAL, MARTIN

SAAD, HUSSEIN

BASHOURA, YANINA

SANDOVAL, MARTIN

Resident
Engineer

(562)401-3333

(323)981-1795

(909)594-3720

(562)401-3333

(909)594-3739

(909)594-3720

 $642,222

 $622,350

 $750,395

 $688,369

 $113,965,476

 $361,827

Bid + CCOs

 $0

 $500,235

 $0

 $686,216

 $27,836,562

 $0

Comp To  date

 $0

 $199,005

 $0

 $15,566

 $2,383,386

 $0

This Month

02/08/08

09/07/07

03/26/08

05/18/07

03/13/07

03/19/08

Awarded

02/27/08

10/04/07

04/17/08

06/06/07

04/18/07

04/11/08

Approved

06/30/08

06/30/08

08/30/10

10/31/08

Est Comp

 0%

 76%

 0%

 0%

 26%

 0%

%Time

 0%

 83%

 0%

 0%

 24%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

07-3Y1604

07-241404

07-3Y0604

07-4K4704

07-1294V4

07-3Y1204

Contract 

  

  

  

  

ACNH-P060-(130)E

  

  

  

  

  

LN62-07 0-(0E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

10641 FULTON COURT

559 W. COVINA BOULEVARD

10641 FULTON COURT

559 W COVINA BLVD

1995 AGUA MANSA ROAD

735 LAGUNA DRIVE

11229 S. WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

721 BREA CANYON ROAD,

STE. 6

11229 S. WOODRUFF

AVE.

721 BREA CANYON ROAD

#6

721 BREA CANYON

ROAD., STE. 6

DOWNEY, CA 90241-5521

MONTEREY PARK, CA 91754

WALNUT, CA, 91789

DOWNEY, CA 90241

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-60-19.0/23.3

07-LA-60-29.4/0

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-11.6/20.5

Fed Aid

HM1A

HA12

HE13

HA22

HA21

HM3

Pgm Code

IN LOS ANGELES COUNTY IN CITY OF

INDUSTRY, DIAMOND BAR AND AT  ROWLAND

HEIGHTS

IN LOS ANGELES COUNTY IN POMONA AT

THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,

COMPTON AND LONG BEACH AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

CONSTRUCT NEW MAINTENANCE STATION

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

CLEAN AND TREAT BRIDGE DECKS

Type Of Work

ORTIZ ASPHALT PAVING INC

BRUTOCO ENGINEERING & CONSTR.

C C MYERS INC

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

O'DONNEL CONSTRUCTION INC

Contractor

COLTON CA 92324

FONTANA, CA 92334

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

ALTA DENA, CA 91001

SAN DIMAS, CA 91773-2911

(909)386-1200

 

(916)635-9370

 

 

 

SANDOVAL, MARTIN

GALVAN, PATRICIA

TRUJILLO, GILBERT

LONGAZO, RON

WANG, MIKE

JAHROMI, REZA

Resident
Engineer

(213)798-6063

(909)594-9311

(310)649-1821

(562)401-3333

(562)401-3333

(562)401-3333

 $933,658

 $13,181,848

 $11,818,677

 $71,609,260

 $438,590

 $1,279,034

Bid + CCOs

 $0

 $12,627,666

 $11,857,616

 $55,273,711

 $235,686

 $1,192,696

Comp To  date

 $0

 $0

 $53,187

 $2,102,845

 $0

 $0

This Month

03/24/08

02/10/06

02/16/05

11/03/05

04/06/06

05/17/07

Awarded

04/07/08

02/22/06

03/03/05

11/21/05

04/18/06

06/06/07

Approved

02/28/08

07/28/08

01/15/09

11/30/07

04/22/08

Est Comp

 0%

 0%

 0%

 53%

 100%

 82%

%Time

 0%

 0%

 0%

 75%

 54%

 91%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

OVER RUN

 

Message

07-2Y4304

07-201704

07-1693C4

07-182204

07-1Y6504

07-4L8904

Contract 

  

  

  

ACNH-091 -(123)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 883

P.O. BOX 429

P O BOX 2948

14425 JOANBRIDGE STREET

2126 N. FAIR OAKS

579 W. COVINA BLVD

721 BREA CANYON ROAD,

SUITE G

721 BREA CANYON ROAD,

SUITE 6

9100 S. SEPULVEDA

BLVD., SUITE 200

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

WALNUT, CA 91789

WALNUT, CA 91789

LOS ANGELES, CA 90045

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-91-17.8/18.8

07-LA-101-.6/10.4

07-LA-101-.9/8.1

07-LA-101-1.3/31.9

07-LA-101-25.3/38.2

07-LA-101-33.2/33.4

Fed Aid

HA25

HA28

HA22

HM3

HB4N

HA27

Pgm Code

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM MAIN ST OVERCROSSING TO

PILGRIMAGE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS

ANGELES, HIDDEN HILLS AND CALABASAS

AT VARIOUS LOCATIONS

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AGOURA

HILLS AT 0.3 MILES EAST OF PALO

COMADO CANYON ROAD

Description 

PLANTING AND IRRIGATION

ROADSIDE MAINTENANCE

REPLACE CONCRETE PAVEMENT

SEAL BRIDGE DECKS AND JOINTS

INSTALL COMMUNICATION SYSTEM

UPGRADE MEDIAN BARRIER

Type Of Work

ACCU CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

ALL AMERICAN ASPHALT

PAVE TECH INC

GOLDEN STATE UTILITY CO

AUTOBAHN CONSTRUCTION INC

Contractor

PERRIS, CA 92570

IRVINE, CA  92614-5706

CORONA CA 928782229

CARLSBAD, CA 92008

CERES, CA 95307

SANTA ANA CA 927111238

 

 

(951)736-7600

 

 

(714)769-7025

WANG, MIKE

IZADPANAH, MOE

AZIMA, HASSAN

MANNAA, HASSAN

DIPSIA MICHAEL

Resident
Engineer

(562)401-3333

(323)981-1795

 

(323)981-1795

(818)364-2760

(310)345-6263

 $2,259,388

 $2,906,975

 $505,403

 $1,269,146

 $10,807,915

 $418,709

Bid + CCOs

 $2,146,998

 $2,873,165

 $0

 $755,439

 $10,717,072

 $0

Comp To  date

 $4,800

 $3,100

 $0

 $3,275

 $56,534

 $0

This Month

01/05/06

09/01/06

04/01/08

06/25/07

11/14/05

03/25/08

Awarded

01/23/06

09/12/06

04/17/08

07/27/07

11/29/05

04/07/08

Approved

12/30/08

05/20/08

10/30/08

04/28/08

09/26/08

Est Comp

 51%

 0%

 0%

 43%

 100%

 0%

%Time

 95%

 0%

 0%

 59%

 98%

 0%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

 

 

Message

07-180004

07-232304

07-4S3804

07-4L9104

07-120884

07-4S3604

Contract 

ACNH-P091-(125)E

  

  

  

ACNH-000C-(276)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

23135 BETTY ROAD

1792 KAISER AVENUE

P O BOX 2229

735 LAGUNA DRIVE

P.O. BOX 2810

P O BOX 11238

11229 S. WOODRUFF

AVENUE

2550 CORPORATE PLACE,

STE. C-107

2550 CORPORATE PLACE,

SUITE C-107

13171 TELFAIR AVE.,

SUITE 101

1525 RANCHO CONEJO

#102

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

SYLMAR, CA. 91342

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-101-34.2/38.2

07-LA-105-.5/.5

07-LA-105-2.4/2.4

07-LA-110-9.0/9

07-LA-110-13.7/13.7

07-LA-110-21.4/23.5

Fed Aid

HA27

HB1

2010

20.10

HA22

HB1

Pgm Code

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT SEPULVEDA BOULEVARD

ON WB LA-105 TRANSITION RD TO SB LA-

405 LOS ANGELES COUNTY, DIR'S

EMERGENCY F.A.

REBUILD THE ROADBED, SUPPORT SB 110

OFF- RAMP TO 190TH STREET, REMOVE AND

REBUILD ROADWAY BASE AND PAVEMENT

DIR'S EMERGENCY F.A. 

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND IMPERIAL HIGHWAY OFF

RAMP

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 10/110  SEPARATION TO 0.3

KM NORTH OF FIRST STREET

UNDERCROSSING

Description 

CONSTRUCT CONCRETE MEDIAN BARRIER

WIDEN AND RESURFACE ON-RAMP

RMVE APPRCH SLABS, RSTOR SPPRT,REPLC

SLABS

REMOVE & REBUILD DAMAGED PAVEMENT

RESURFACE ASPHALT CONCRETE

GRIND PAVEMENT AND REPLACE SLABS

Type Of Work

SECURITY PAVING COMPANY, INC.

RSB GROUP INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

BURNS-PACIFIC CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

JOE MCLOUGHLIN ENGINEERING CO

Contractor

SUN VALLEY, CA  91353-1489

LAKE FOREST CA 92630

IRVINE, CA  92614

THOUSAND OAKS, CA 91360

IRVINE CA 926145706

RANCHO CUCAMONGA, CA 91730

 

(949)454-1999

 

 

(949)252-0441

 

IRA, ALFRED

NJOYA, DAVID

NJOYA, DAVID

GALLARDO, SAM

SOHEILI, ANDY

WANG, SIMON YEH-FU

Resident
Engineer

(805)480-4928

(310)609-0264

(310)609-0264

(310)609-0264

(310)609-0264

(213)620-2039

 $4,096,779

 $488,045

 $960,000

 $835,000

 $609,973

 $2,138,285

Bid + CCOs

 $3,739,261

 $0

 $161,929

 $618,934

 $417,544

 $1,770,924

Comp To  date

 $15,922

 $0

 $161,929

 $3,211

 $12,344

 $70,598

This Month

12/15/06

11/16/07

04/18/07

11/26/07

06/26/07

09/10/07

Awarded

01/11/07

12/05/07

04/18/07

11/26/07

07/16/07

10/09/07

Approved

03/20/09

07/31/08

05/08/08

06/20/08

09/19/08

11/17/08

Est Comp

 0%

 2%

 50%

 67%

 82%

 42%

%Time

 0%

 0%

 17%

 74%

 67%

 83%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

 

 

Message

07-186104

07-4L7304

07-1X7304

07-1X8804

07-4J7004

07-254104

Contract 

ACST-Q101-(121)E

  

  

  

  

ACST-P110-(014)E

G Q1-01 1-(1E)

  

  

  

  

  P1-10 0-(4E)

--()

  

  

  

  

--()

SWPPP

WPCP

  

  

WPCP

WPCP

P.O. BOX 1489

22600 G LAMBERT STREET NO 140

1792 KAISER AVENUE

505 E. THOUSAND OAKS BLVD,

1792 KAISER AVENUE

10641 FULTON COURT

1525 RANCHO CONEJO

BLVD.

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE, STE. 103

18730 S. WILMINGTON

AVE. STE 103

1615 SOUTH WALL

STREET

THOUSAND OAKS, CA 91320

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90015

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-110-22.0/23.2

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-/0

07-LA-134-1.9/2.3

07-LA-134-4.6/12.6

Fed Aid

TEA1

HB1

HA22

HB1

HE11

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 7TH STREET

OVERCROSSING TO 0.1 KM SOUTH OF 3RD

STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM NORTH OF PARK ROW DRIVE

OVERCROSSING TO LOS ANGELES RIVER

BRIDGE OVERHEAD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND PASADENA AT

VARIOUS LOCATIONS FROM LOS ANGELES

RIVER BRIDGE TO ARROYO SECO BRI

Description 

TREAT MEDIAN AND GORE AREAS

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE LIGHTS

CONSTRUCT CONCRETE CURB AND GUTTER

MODIFY INTERCHANGE AND ON RAMP

REPLACE BRIDGE JOINT SEALS

Type Of Work

BEADOR CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ROYAL ELECTRIC COMPANY

PERTERSON CHASE GENERAL

ENGINEERING CONSTRUCTION

GRIFFITH COMPANY

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

CORONA, CA 92883

IRVINE, CA 92614

SACRAMENTO CA 95823

IRVINE, CA 92614-5706

SANTA FE SPRINGS, CA 90670

RANCHO CUCAMONGA CA 91730

 

 

(916)428-0286

 

 

(909)944-1037

MCKENZIE, DARRELL

MCKENZIE, DARRELL

MANNAA, HASSAN

IZADPANAH, MOE

SIMON WANG

Resident
Engineer

(818)637-2506

(818)637-2506

(818)364-2760

(323)981-1795

(213)620-2039

 

 $492,715

 $2,560,174

 $3,743,765

 $1,399,742

 $29,972,815

 $176,910

Bid + CCOs

 $48,520

 $1,966,753

 $3,506,874

 $509,011

 $6,574,005

 $0

Comp To  date

 $48,520

 $0

 $0

 $98,814

 $13,361

 $0

This Month

02/22/08

11/14/05

10/04/05

09/20/07

02/23/07

03/18/08

Awarded

03/21/08

11/23/05

10/20/05

10/04/07

03/12/07

04/07/08

Approved

10/30/08

03/31/08

03/28/08

09/15/08

06/13/10

Est Comp

 22%

 57%

 100%

 50%

 39%

 0%

%Time

 10%

 74%

 96%

 36%

 22%

 0%

% Work 

 

 

 

 

 

 

Message

07-246704

07-243504

07-4G3004

07-228004

07-188504

07-2M4104

Contract 

ACST-0110-(793)E

ACST-S110-(010)E

ACNH-S110-(012)E

ACST-X035-(135)E

  

  

  01-10 7-(3E)

G S1-10 0-(0E)

--()

  X0-35 1-(5E)

  

  

--()

--()

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

26320 LESTER CIRCLE

1792 KAISER AVENUE

3131 52ND AVENUE

1792 KAISER AVENUE

P.O. BOX 2150

10641 FULTON COURT

2090 FERN LANE

2090 FERN LANE

13171 TELFAIR AVE.

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA. 91342

MONTEREY PARK, CA 91754

LOS ANGELES, CA 90015

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-138-43.4/47.8

07-LA-138-47.8/49

07-LA-138-56.2/57.2

07-LA-138-61.5/63.6

Fed Aid

HA25

HA25

HB1

HB1

HE13

HE13  HB1

Pgm Code

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN PALMDALE AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 96TH STREET EAST TO 106TH STREET

EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

AND LLANO FROM 2.1 KM EAST OF

LONGVIEW ROAD TO 0.1 KM  WEST OF

165TH STREET EAST

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

INSTALL MESSAGE SIGNS

RECONSTRUCT INTERSECTION

WIDEN CONVENTIONAL HIGHWAY

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

Type Of Work

BELAIRE-WEST LANDSCAPE, INC

P&D CONSULTANTS, INC.

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

BUENA PARK, CA. 90622

ORANGE, CA.  92868

VENTURA CA 93006

WATSONVILLE, CA  95077

WATSONVILLE, CA 95077

WATSONVILLE, CA.  95077

 

 

(805)642-0121

 

 

 

RESLER, CAESAR

AGUILAR, ANGEL

MANNAA, HASSAN

CARRANZA, ALVARO

HIN HARTANTO

HORMOZI, IRAJ

Resident
Engineer

(818)637-2506

(818)637-2514

(818)364-2760

(661)726-0148

(661)726-0148

(661)726-0148

 $2,243,480

 $1,345,171

 $106,026

 $6,204,519

 $5,050,505

 $16,686,273

Bid + CCOs

 $1,258,751

 $1,274,762

 $0

 $0

 $0

 $16,167,593

Comp To  date

 $246,504

 $2,727

 $0

 $0

 $0

 $6,767

This Month

08/07/07

12/01/05

08/14/06

01/15/08

03/03/08

10/12/05

Awarded

09/10/07

12/09/05

08/30/06

01/28/08

03/18/08

10/20/05

Approved

09/27/11

09/25/09

12/15/07

05/09/08

Est Comp

 51%

 16%

 0%

 0%

 0%

 0%

%Time

 58%

 95%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

07-182704

07-182604

07-4L8204

07-239614

07-127234

07-127264

Contract 

  

ACNH-P134-(033)E

  

ACST-P138-(042)E

  

ACNH-P138-(037)E

  

--()

  

G P1-38 0-(2E)

  

--()

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O.BOX 6270

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 3416

P O BOX 50085

P.O. BOX 50085

P. O. BOX 50085

2090 FERN LN.

2090 FERN LANE

13171 TELFAIR AVE STE

101

45120 13TH ST W

45120 13TH STREET

WEST

45120 13TH ST W

GLENDALE, CA. 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

LANCASTER, CA 93534

LANCASTER, CA 93534

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-170-14.9/20.6

07-LA-170-20.3/20.5

07-LA-187-6.4/6.4

07-LA-210-.6/25.1

07-LA-210-20.8/32.2

07-LA-210-24.0/45.1

Fed Aid

HB1

HA42

HB1

HB4N

HM3

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND BURBANK FROM RIVERSIDE TUJUNGA

UNDERCROSSING TO ARLETA  SHELDON

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.3 KM NORTH OF ARLETA AND

SHELDON UNDERCROSSING TO  ROUTE 170/5

SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES

AND CULVER CITY AT MIDWAY AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LA CANADA,

FLINTRIDGE, PASADENA AND ARCADIA AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL GUARD RAIL

PLACE ROCK SLOPE PROTECTION

INSTALL TRAFFIC SIGNAL

INSTALL METERING SYSTEMS

REHABILITATE BRIDGE DECK AND SEALS

REMOVE AND REPLACE DISEASED TREES

Type Of Work

J. FLECTHER CREAMER & SON, INC

BELAIRE WEST LANDSCAPE INC

JFL ELECTRIC, INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

Contractor

SYLMAR, CA 91342

BUENA PARK CA 90622

LOS ANGELES, CA  90001-3915

IRVINE CA 926145706

TEMPE AZ 85282

ORANGE, CA 92868

 

(714)523-9200

 

(949)252-0441

(602)437-1711

 

AZIMA, HASSAN

MOGHADDAS, SEYED

LEE, JEFF

FARDOUN, MIKE

KAROUT, REDA

CHOU, MICHAEL

Resident
Engineer

(323)981-1795

(661)257-0273

(818)364-2760

(626)338-3430

(626)338-3430

(626)338-3430

 $2,503,432

 $80,020

 $522,279

 $11,403,356

 $1,201,257

 $703,884

Bid + CCOs

 $1,466,400

 $0

 $483,347

 $9,850,819

 $1,020,229

 $690,770

Comp To  date

 $823,424

 $0

 $0

 $146,797

 $455,023

 $0

This Month

10/18/07

03/11/08

09/14/06

03/26/07

06/08/07

08/21/06

Awarded

11/06/07

03/27/08

10/11/06

04/16/07

06/22/07

09/01/06

Approved

06/30/08

12/26/07

05/06/08

10/02/08

03/12/08

Est Comp

 65%

 0%

 79%

 93%

 55%

 0%

%Time

 59%

 0%

 97%

 86%

 83%

 0%

% Work 

 

 

SUSPENDED

 

 

PLANT EST

SATIS

Message

07-200804

07-4S3404

07-4L7604

07-258004

07-4L9804

07-2324E4

Contract 

ACST-P170-(003)E

  

  

ACIM-210 -(790)E

  

  

  P1-70 0-(3E)

  

  

--()

  

  

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

12874 SAN FERNANDO ROAD

P O BOX 6270

8257 COMPTON AVENUE

1792 KAISER AVENUE

1310 W 23RD STREET

999 TOWN AND COUNTRY RD 4TH F

2550 CORPORATE PLACE,

SUITE C-107

25061 W AVE STANFORD,

STE 70

13171 TELFAIR AVENUE,

#101

12901 E RAMONA BLVD

MONTEREY PARK, CA 91754

VALENCIA, CA 91355

SYLMAR, CA 91342

IRWINDALE, CA 91706

Accepted

04/14/08

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-210-24.6/24.7

07-LA-210-25.1/52.2

07-LA-210-29.5/30.7

07-LA-210-33.3/46.8

07-LA-210-40.6/42.1

07-LA-210-46.2/49.3

Fed Aid

HA42

HB4N

HB311

HB4N

HB311

HE14

Pgm Code

IN LOS ANGELES COUNTY IN PASADENA AT

ORANGE GROVE BOULEVARD  OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

Description 

SLOPE PAVING

MODIFY RAMP METERING SYSTEM

CONSTRUCT SOUNDWALLS

CLOSED CIRCUIT TELEVISION SYSTEM

CONSTRUCT SOUND WALL

PLANTING AND IRRIGATION

Type Of Work

BELAIRE-WEST LANDSCAPE, INC.

ROYAL ELECTRIC COMPANY

DIABLO CONTRACTORS INC

BEADOR CONSTRUCTION COMPANY

INC

O DONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

Contractor

BUENA PARK, CA 90622

SACRAMENTO, CA.  95823

SAN RAMON, CA 94583

CORONA, CA 92883

SAN DIMAS CA 917732911

WINCHESTER, CA 92596

 

 

 

 

(909)394-4510

 

AGUILAR, ANGEL

YUE, WARREN

RESLER, CAESAR

YUE, WARREN

KAROUT, REDA

KAROUT, REDA

Resident
Engineer

(818)637-2506

(626)338-3430

(818)637-2506

(626)338-3430

(626)338-3430

(626)338-3430

 $185,050

 $5,260,900

 $5,617,224

 $10,526,199

 $8,415,989

 $1,504,820

Bid + CCOs

 $0

 $5,307,031

 $148,117

 $6,163,517

 $1,053,799

 $1,374,934

Comp To  date

 $0

 $31,258

 $141,367

 $441,889

 $199,459

 $4,140

This Month

02/13/08

02/01/07

01/22/08

07/06/07

11/20/07

08/02/05

Awarded

03/09/08

02/23/07

02/05/08

07/31/07

12/18/07

08/11/05

Approved

04/30/08

03/18/09

10/23/09

06/28/10

08/18/08

Est Comp

 0%

 100%

 5%

 28%

 18%

 67%

%Time

 0%

 100%

 3%

 59%

 13%

 91%

% Work 

 

 

 

 

 

 

Message

07-4S4004

07-257404

07-228104

07-129934

07-231404

07-172174

Contract 

  

ACIM-210 -(789)E

  

ACIM-210 -(791)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 6270

P O BOX 231430

7 CROW CANYON COURT SUITE 100

26320 LESTER CIRCLE

559 W COVINA BLVD

33801 WASHINGTON ST.

2090 FERN LN.

2090 FERN LANE

12901 RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.

STE H

12901 RAMONA BLVD. #H

GLENDALE, CA 91208

GLENDALE, CA 91208

IRWINDALE, CA 91706

IRWINDALE, CA 91706

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-210-48.9/49.3

07-LA-210-49.3/52.1

07-LA-213-5.7/5.7

07-LA-405-9.4/0

07-LA-405-13.3/20.2

07-LA-405-13.8/29.9

Fed Aid

HB311

HE14

HB4N

HB1

HM1B

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT LOMITA BOULEVARD AND  WESTERN

AVENUE

IN LOS ANGELES COUNTY IN CARSON  FROM

0.5 KM EAST OF WILMINGTON AVENUE

UNDERCROSSING TO WILMINGTON AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM NORMANDIE AVENUE

OVERHEAD TO EXPOSITION OVERHEAD

Description 

CONSTRUCT SOUND BERM

PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNAL

WIDEN OFF RAMP TO 3 LANES

REPLACE PORTLAND CEMENT CONCRETE

CLEAN AND TREAT BRIDGE DECKS

Type Of Work

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

DIVERSIFIED LANDSCAPE CO

PETERSON CHASE ENGINEERING

CONSTRUCTION, INC.

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC

Contractor

WINCHESTER, CA 92596

IRVINE, CA 92614

SANTA FE SPRINGS, CA 90670

IRVINE, CA 92614-5706

TEMPE, AZ 85282-1837

 

 

 

 

 

 

RAJ PUNJABI

KAROUT, REDA

WANG, PAUL

PUNJABI, RAJ

ALI, MASHHUR

ALI, MASHHUR

Resident
Engineer

(626)339-1601

(626)338-3430

(562)926-2537

(562)572-6230

(310)609-0264

(310)609-0264

 $511,225

 $1,763,256

 $446,524

 $1,924,212

 $621,612

 $1,077,923

Bid + CCOs

 $0

 $1,665,370

 $0

 $1,922,144

 $197,984

 $882,640

Comp To  date

 $0

 $5,040

 $0

 $0

 $192,084

 $53,352

This Month

02/13/08

07/13/05

02/08/08

08/24/06

05/23/07

05/07/07

Awarded

03/12/08

07/28/05

02/27/08

09/01/06

06/06/07

05/22/07

Approved

07/09/09

08/19/08

03/20/08

07/30/08

06/30/08

Est Comp

 0%

 70%

 0%

 100%

 71%

 80%

%Time

 0%

 94%

 0%

 100%

 32%

 81%

% Work 

 

 

 

COMPLETED

 

 

Message

07-242704

07-1264F4

07-4S2104

07-188804

07-2Y6004

07-4S0104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

33801 WASHINGTON ST.

1792 KAISER AVE.

12200 BLOOMFIELD AVENUE

1792 KAISER AVENUE

1310 W 23RD STREET

1041 W. BADILLO ST.

SUITE 112

12901 RAMONA BLVD.

#11

14620 CARMENITA ROAD

11229 SOUTH WOODRUFF

AVENUE

18730 S. WILMINGTON

AVENUE SUITE #103

18730 S WILMINGTON

AVENUE, SUITE 103

COVINA, CA 1722

IRWINDALE, CA 91706

NORWALK, CA 90650

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

03/27/08

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/48.6

Fed Aid

HB5

HB5

HB4N

HE11

HA25

HB1

Pgm Code

LOS ANGELES COUNTY IN AND NEAR

INGLEWOOD, LOS ANGELES AND CULVER

CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF ROUTE 10 AND 405

SEPARATION TO BURNHAM STREET AND AT

SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.1 KM NORTH OF SEPULVEDA

BOULEVARD UNCERCROSSING TO 0.3 KM

SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM SOUTH OF  BURBANK

BOULEVARD OVERCROSSING TO DEVONSHIRE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

Description 

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

REALIGN AND WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

Type Of Work

BALFOUR BEATTY INFRASTRUCTURE,

INC

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

STEVE P RADOS INC

A C C U CONSTRUCTION

PETERSON CHASE GENERAL

Contractor

INGLEWOOD, CA  91792

SAN RAMON CA 94583

SANTA ANA CA 927350128

PERRIS CA 92570

IRVINE, CA 92614-5706

(909)886-6823

 

(925)552-8250

(714)835-4612

(951)675-8200

 

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

PATEL, JAGDISH

PATEL, JAGDISH

NJOYA, DAVID

Resident
Engineer

 

(310)410-9862

(213)216-7346

(818)788-3303

(818)788-3303

(310)609-0264

 $36,566,501

 $120,698,184

 $35,431,954

 $26,145,126

 $2,496,488

 $6,037,686

Bid + CCOs

 $36,399,106

 $95,302,701

 $35,889,228

 $25,686,114

 $2,102,901

 $0

Comp To  date

 $0

 $2,702,691

 $151,675

 $43,974

 $30,311

 $0

This Month

01/17/03

09/28/04

04/12/05

03/02/05

11/01/06

02/28/08

Awarded

01/30/03

10/06/04

04/26/05

03/18/05

12/01/06

03/12/08

Approved

04/01/08

06/04/09

12/31/08

09/17/08

08/10/09

08/14/09

Est Comp

 100%

 96%

 100%

 100%

 81%

 0%

%Time

 100%

 79%

 100%

 97%

 83%

 0%

% Work 

PLANT EST

SATIS

 

OVER RUN

OVER RUN

 

 

Message

07-1198U4

07-1178U4

07-195904

07-201204

07-218304

07-243604

Contract 

ACNH-405 -(032)N

ACNH-405 -(048)N

ACNH-405 -(054)N

ACNH-405 -(050)N

ACIM-405 -(055)E

ACIM-X037-(140)E

  40-5 30-(2N)

  40-5 30-(8NS)T

  40-5 30-(4N)

  40-5 30-(0N)

--()

  X0-37 1-(0E)

--()

6207- 034-()

--()

--()

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 15128

23135 BETTY ROAD

1792 KAISER AVE

18730 S. WILMINGTON

AVE. SUITE 103

1220 S. SEPULVEDA

5160 HASKELL AVE.

5160 HASKELL AVENUE

18730 S WILMINGTON

AVE STE #103

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

ENCINO, CA 91436

ENCINO, CA 91436

RANCHO DOMINGUEZ, CA

90220

Accepted

04/01/08

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

07District

07-LA-405-/12.6

07-LA-710-5.5/6.8

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-17.3/26.3

07-LA-710-40.5/43.7

Fed Aid

HA22

HA22  HB1

HA25

HA22

HA27

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.9 KM NORTH OF WEST OCEAN

BOULEVARD TO 0.1 KM SOUTH OF  ROUTE 1

IN LOS ANGELES COUNTY IN LONG BEACH

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO

WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM 0.3 KM NORTH

OF CESAR CHAVEZ AVENUE OVERCROSSING

TO 0.3 KM SOUTH OF VALLE

Description 

SLAB REPLACEMENT AND GRINDING

RESURFACE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE ROADWAY

UPGRADE MEDIAN BARRIER

INSTALL OVERHEAD SIGN AND PANELS

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

P&D LANDSCAPE  MANAGEMENT

SERVICES

ATKINSON CONSTRUCTION L.P.

COOPER MYERS A JOINT VENTURE

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

IRVINE, CA 92614-5706

CORONA CA 928782229

ORANGE, CA 92868

FOOTHILL RANCH, CA 92610

RANCHO CORDOVA CA 957412948

IRVINE, CA 92614

 

(951)736-7600

 

 

(916)635-9370

 

ZAWISTOWSKI, TOM

SAAD, HUSSEIN

AKBARIAN, MASSOD

MOUSSA NAZEM

AKBARIAN, MASSOD

IZADPANAH, MOE

Resident
Engineer

(562)401-3333

(562)401-3333

(562)860-3085

(562)860-3085

(562)860-3085

(323)981-1795

 $14,067,929

 $4,949,539

 $3,075,844

 $144,588,583

 $20,576,532

 $459,497

Bid + CCOs

 $9,812,441

 $4,841,921

 $2,976,501

 $20,513,688

 $19,146,260

 $14,642

Comp To  date

 $579,717

 $114,636

 $8,720

 $3,500,463

 $249,712

 $11,642

This Month

11/10/05

11/21/06

08/05/04

05/31/07

12/23/05

09/18/07

Awarded

11/23/05

12/12/06

08/19/04

07/05/07

01/11/06

10/12/07

Approved

09/30/09

06/30/08

01/30/09

12/17/12

12/21/08

06/30/08

Est Comp

 54%

 97%

 80%

 11%

 82%

 34%

%Time

 69%

 97%

 94%

 14%

 91%

 3%

% Work 

 

 

 

 

 

 

Message

07-244404

07-2203U4

07-234904

07-183114

07-242604

07-4L7204

Contract 

ACIM-405 -(929)E

STPL-6207-(039)E

ACNH-P710-(011)E

ACNH-710 -(786)N

ACST-710 -(783)E

  

--()

  62-07 0-(9E)

--()

--()

G 71-0 17-(3E)

  

  

--()

  

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

1792 KAISER AVE.

P O BOX 2229

999 TOWN & COUNTRY RD. 4TH FL

27422 PORTOLA PKWY., STE 250

P O BOX 2948

1792 KAISER AVENUE

11229 S. WOODRUFF

AVE.

11229 S WOODRUFF AVE

17912 CRUSADER AVE,

STE 101

17912 CRUSADER AVE.,

SUITE 101

17912 CRUSADER AVE.

SUITE 101

2550 CORPORATE PLACE,

SUITE C-107

DOWNEY, CA 90241

DOWNEY, CA 90241

CERRITOS, CA 90703

CERRITOS, CA 90703

CERRITOS, CA. 90703

MONTEREY PARK, CA 91754

Accepted

04/24/08

Location
Storm Water
Plan
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07District

07-LA-5707-/0

07-LA-5764-/0

07-VEN-23-3.5/11.4

07-VEN-23-20.7/21.1

07-VEN-33-.4/1.8

07-VEN-33-6.0/57.5

Fed Aid

HA12

HA12

HE13

201130

HM1A

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MAINTENANCE EQUIPMENT TRAINING

CENTER

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURA COUNTY IN VENTURA FROM

MAIN STREET OFF RAMP UNDERCROSSING TO

0.3 MILE NORTH OF STANLEY AVENUE

UNDERCROSSING

IN VENTURA COUNTY IN AND NEAR VENTURA

AT VARIOUS LOCATIONS

Description 

RECONSTRUCT MAINTENANCE STATION

CONSTRUCT TRAINING FACILITY

WIDEN ROADWAY AND SOUND WALL

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

RUBBERIZED ASPHALT CONCRETE OVERLAY

METAL BEAM GUARD RAIL AND STRIPING

Type Of Work

MEPCO SERVICES INC

PAVE TECH INC.GENERAL

ENGINEERING CONTRACTOR

SECURITY PAVING COMPANY INC

ALLIANCE CONSTRUCTION, INC

ORTIZ ASPHALT PAVING INC

MODERN ALLOYS, INC.

Contractor

DOWNEY  CA 90241

CARLSBAD, CA  92008

SUN VALLEY CA 913531489

OXNARD, CA 93033

COLTON CA 92324

STANTON, CA 90680

(562)803-9499

 

(818)767-8418

 

(909)386-1200

 

AZIMA, HASSAN

SYLVAN, SCOTT

EID, EMILE

BOBBA, PRASAD

DORRI, MIKE

BOBBA, PRASAD

Resident
Engineer

(323)981-1795

(213)216-6068

(805)375-9247

(805)375-9247

(805)480-4928

(805)375-9247

 $4,733,155

 $2,573,113

 $63,293,375

 $235,000

 $446,092

 $2,932,618

Bid + CCOs

 $2,829,157

 $2,277,126

 $56,004,500

 $129,368

 $457,708

 $1,928,615

Comp To  date

 $116,700

 $16,321

 $2,251,191

 $0

 $455,244

 $1,700

This Month

12/02/05

01/05/07

04/04/06

01/26/08

01/18/08

05/24/07

Awarded

12/21/05

01/23/07

04/17/06

01/28/08

02/04/08

06/22/07

Approved

08/30/08

07/14/08

08/11/10

04/08/08

06/11/08

11/06/08

Est Comp

 82%

 69%

 56%

 40%

 58%

 45%

%Time

 60%

 87%

 88%

 55%

 98%

 65%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-201604

07-210804

07-115454

07-1X8904

07-2Y6204

07-203004

Contract 

  

  

HP21-6207-(036)L

  

  

ACST-P033-(064)E

  

  

 620-7 03-()

  

  

G P0-33 0-(4E)

  

  

--()

  

  

--()

SWPPP

SWPPP

SWPPP

  

WPCP

WPCP

9634 WASHBURN ROAD UNIT B

735 LAGUNA DRIVE

P O BOX 1489

2245 STATHAM BLVD

P O BOX 883

11172 WESTERN AVE.

2550 CORPORATE PLACE,

SUITE C-107

5200 W. IMPERIAL HWY

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 102

MONTEREY PARK, CA. 91754

LOS ANGELES, CA 90045

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-7.8/8

07-VEN-33-14.0/57.5

07-VEN-33-17.7/17.7

07-VEN-33-/7

07-VEN-101-.4/4.4

07-VEN-101-12.2/12.4

Fed Aid

HA-23

201020

201020

HA25

HA27

HA22

Pgm Code

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

CLEAR ALL STORM DEBRIS, HAUL IT TO

APPROVEDISPOSAL SITES, CLEAR &

RESTORE ALL DRAINAFLOW LINES ALONG

THE ROADWAY SHOULDERS DIR'S E

REPAIR RECENT STORM DAMAGE AND

PROTECT VEN33 FROM DIR'S EMERGENCY

F.A. CONTRACT

IN VENTURA COUNTY AT VARIOUS

LOCATIONS

IN VENTURA COUNTY IN THOUSAND OAKS

FROM 0.4 KM EAST OF WESTLAKE

BOULEVARD OVERCROSSING TO 0.4 KM WEST

OF CONEJO SCHOOL ROAD UC

IN VENTURA COUNTY IN CAMARILLO AT

CAMARILLO MAINTENANCE STATION AT 4821

ADOHR LANE

Description 

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

REMOVE SLIDE & STORM DEBRIS, REPAIR

& REOP

EMERGENCY STORM DAMAGE REPAIR VEN-

033

REMOVE AND REPLACE DISEASED TREES

INSTALL CONCRETE BARRIER

RESURFACE ASPHALT CONCRETE

Type Of Work

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

SUMMER CONSTRUCTION

SUMMER CONSTRUCTION

AMERICA WEST LANDSCAPE INC

SECURITY PAVING COMPANY INC

TORO ENTERPRISES INC

Contractor

VALENCIA, CA  91355-4171

SANTA PAULA, CA  93061

SANTA PAULA, CA  93061

DOWNEY CA 90241

SUN VALLEY CA 913531489

OXNARD CA 93030

 

 

 

 

(818)767-8418

(805)483-4515

DORRI, MIKE

IRA, ALFRED

IRA, ALFRED

BOBBA, PRASAD

PATEL, JAGDISH

ARROYO, HECTOR

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)375-9247

(818)788-3303

(805)375-9247

 $5,985,000

 $385,000

 $1,185,000

 $699,138

 $4,225,342

 $336,547

Bid + CCOs

 $5,902,915

 $0

 $0

 $676,660

 $3,117,812

 $341,930

Comp To  date

 $0

 $0

 $0

 $0

 $1,770,000

 $0

This Month

02/14/05

01/31/08

02/28/08

05/24/06

11/19/07

06/05/07

Awarded

02/14/05

01/31/08

02/28/08

06/06/06

12/03/07

06/21/07

Approved

04/10/08

05/02/08

05/23/08

02/01/08

01/21/09

10/10/07

Est Comp

 100%

 0%

 0%

 0%

 22%

 80%

%Time

 100%

 0%

 0%

 0%

 74%

 100%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

07-4K6304

07-1X9304

07-1X9704

07-2324F4

07-185504

07-4S2904

Contract 

  

  

  

  

ACST-Q101-(133)E

  

  

  

  

  

G Q1-01 1-(3E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

28548 LIVINGSTON AVENUE

P.O. BOX 30

P.O. BOX 30

12328 WOODRUFF AVENUE

P O BOX 1489

P O BOX 6285

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD SUITE 102

5160 HASKELL AVENUE

1525 RANCHO CONEJO

BLVD SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

ENCINO, CA 91436

THOUSAND OAKS CA 91320

Accepted

04/14/08

Location
Storm Water
Plan
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07District

07-VEN-101-22.0/23.7

07-VEN-101-38.4/38.4

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-24.9/25.6

07-VEN-118-32.0/33

Fed Aid

HA21

HE13

HA22

HB1

TEA1

Pgm Code

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

REPAIR ROADBED, PAVEMENT AND DRAINAGE

SYSTIN VENTURA COUNTY, DIR'S

EMERGENCY F.A.

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY FROM

ERRINGER ROAD UNDERCROSSING TO

SYCAMORE DRIVE UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

Description 

PLANTING AND IRRIGATION

REPAIR ROADBED,PVMT,DRAINAGE SYSTEM

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

INSTALL METAL BEAM GUARD RAIL

INSTALL CHAIN LINK FENCE

Type Of Work

P & D LANDSCAPE MANAGEMENT

SERVICES

ALLIANCE CONTRACTING, INC.

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

J. FLETCHER CREAMER AND SON,

INC.

C A RASMUSSEN INC

Contractor

ORANGE, CA  92868

OXNARD, CA  93033

SAN DIMAS CA 917732911

SYLMAR, CA  91342

VALENCIA CA 91355

 

 

 

(909)394-4510

 

(661)367-9040

DIPSIA, MIKE

BOBBA, PRASAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DIPSIA, MIKE

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805)375-9247

(805)375-9247

(805)480-4928

(805)480-4928

(805)375-9247

(805)480-4928

 $1,792,164

 $1,485,000

 $43,669,518

 $196,855

 $339,689

 $167,456

Bid + CCOs

 $467,887

 $314,787

 $26,738,301

 $191,715

 $366,706

 $0

Comp To  date

 $191,738

 $0

 $2,678,759

 $0

 $0

 $0

This Month

09/06/07

07/17/06

02/22/07

06/04/07

08/17/07

11/19/07

Awarded

09/21/07

07/17/06

03/15/07

06/20/07

09/28/07

12/14/07

Approved

03/09/12

04/14/08

09/29/09

11/01/07

03/17/08

Est Comp

 33%

 88%

 40%

 100%

 100%

 0%

%Time

 26%

 21%

 61%

 100%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

07-234204

07-1X4504

07-116794

07-1P3804

07-4S0604

07-246904

Contract 

  

  

  

  

OTS-0319-(013)E

ACST-P118-(057)E

  

  

  

  

--()

  P1-18 0-(7E)

  

  

  

  

  

--()

SWPPP

  

SWPPP

WPCP

WPCP

WPCP

999 TOWN AND COUNDTRY ROAD

2245 STATHAM BLVD.

559 W COVINA BLVD

12874 SAN FERNANDO ROAD

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

03/24/08

Location
Storm Water
Plan
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07District

 $30,099,837 $696,968,251 $1,136,376,824

07-VEN-126-19.2/34

07-VEN-126-28.3/28.3

07-VEN-126-/34.6

07-VEN-150-9.6/9.6

07-VEN-150-11.0/15

07-VEN-150-28.5/28.5

Fed Aid

20.10

HB4N

HB1

HA21

HA22

HA21

Pgm Code

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM

WATERSHED THREATENS TO OVERTOP BRIDGE

& HIGHWAY WITH DEBRIS DIR'S EME

IN VENTURA COUNTY IN PIRU AT MAIN

STREET AND TORREY ROAD

IN VENTURA AND LOS ANGELES COUNTIES

AT VARIOUS LOCATIONS

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

IN VENTURA COUNTY NEAR OJAI FROM

SANTA ANA CREEK BRIDGE TO LOMA DRIVE

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

REMOVE DEBRIS AND RESTORE TO FULL

CAPACITY

INSTALL TRAFFIC SIGNALS

INSTALL METAL BEAM GUARD RAIL

UPGRADE BRIDGE RAILS

REHABILITATE ROADWAY

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

UNION ENGINEERING COMPANY, INC

FREEWAY ELECTRIC

C & W CONST SPECIALTIES INC

NCCI, INC.

SECURITY PAVING COMPANY INC

C A RASMUSSEN, INC.

Contractor

VENTURA, CA 93002

RIVERSIDE, CA 92513

VENTURA, CA 93003

PARAMOUNT, CA 90723

SUN VALLEY CA 913531489

VALENCIA, CA 91355-4171

 

 

 

 

(818)767-8418

 

IRA, ALFRED

LEE, JEFF

BOBBA, PRASAD

IRA, ALFRED

DORRI, MIKE

IRA, ALFRED

Resident
Engineer

(805)480-4928

(818)364-2760

(805)375-9247

(805)480-4928

(805)480-4928

(805)804-4928

 $985,000

 $107,690

 $1,300,728

 $2,053,522

 $4,458,875

 $2,838,198

Bid + CCOs

 $393,686

 $69,616

 $1,156,134

 $13,555

 $2,818,191

 $23,490

Comp To  date

 $60,365

 $64,351

 $543,698

 $5,830

 $823,756

 $23,490

This Month

11/02/07

06/21/07

09/25/07

01/23/08

06/19/07

01/18/08

Awarded

11/02/07

07/05/07

10/11/07

02/07/08

07/06/07

02/06/08

Approved

10/01/08

05/20/08

06/02/08

10/06/09

10/01/08

03/18/10

Est Comp

 100%

 37%

 79%

 23%

 53%

 15%

%Time

 40%

 65%

 89%

 1%

 62%

 1%

% Work 

OVER RUN

SUSPENDED

 

 

 

 

Message

07-1X8704

07-1P6804

07-243704

07-1189A4

07-223304

07-1189F4

Contract 

  

  

ACST-P126-(052)E

  

ACST-P150-(023)E

ACST-P150-(024)E

  

  

G P1-26 0-(2E)

  

  P1-50 0-(3E)

  P1-50 0-(4E)

  

  

--()

  

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

3658 N VENTURA AVE.

PO BOX 7745

2419 PALMA DRIVE

P.O. BOX 1422

P O BOX 1489

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD.

13171 TELFAIR AVE,

#101

1525 RANCHO CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-4L7704

07-1660U4

07-1661A4

07-1X9204

07-254304

07-1X9104

07-457204

07-214204

07-231314

07-255804

07-4K6604

07-2324A4

07-193104

07-2266A4

07-0510C4

07-122004

07-182104

07-4S0904

07-2267A4

07-242004

07-222224

07-2Y9604

Contract

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.2/59.9

07-LA-1-35.3/46.9

07-LA-1-53.9/57.4

07-LA-2-15.5/0

07-LA-2-24.4/82.3

07-LA-2-/0

07-LA-5-13.1/13.5

07-LA-5-13.5/14.3

07-LA-5-13.9/41

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-10-4.6/17.2

07-LA-10-4.7/13.2

07-LA-10-5.6/8.9

07-LA-10-5.8/6.7

07-LA-10-14.2/18.1

07-LA-10-28.0/31.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



07-457104

07-1X8304

07-194104

07-1X8104

07-4H3404

07-1X9004

07-4S3504

07-4K1404

07-4S6004

07-231204

07-4S0304

07-224804

07-179904

07-4L5504

07-3Y1604

07-241404

07-4K4704

07-1294V4

07-3Y1204

07-2Y4304

07-201704

07-3Y0604

Contract

07-LA-10-28.2/32.7

07-LA-14-24.7/25.1

07-LA-14-35.8/43.1

07-LA-14-38.0/41

07-LA-19-3.9/7.4

07-LA-27-5.7/8.5

07-LA-27-6.9/0

07-LA-27-12.5/14.3

07-LA-27-14.3/17.2

07-LA-39-30.6/30.6

07-LA-47-.9/.9

07-LA-47-.9/2

07-LA-47-/.9

07-LA-57-.9/11.6

07-LA-57-6.8/7.7

07-LA-60-1.0/1.2

07-LA-60-8.5/10.6

07-LA-60-11.8/23.3

07-LA-60-18.0/30.5

07-LA-60-19.0/23.3

07-LA-60-29.4/0

07-LA-60-5.0/12

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-1693C4

07-182204

07-1Y6504

07-4L8904

07-180004

07-232304

07-4S3804

07-4L9104

07-120884

07-4S3604

07-186104

07-1X7304

07-4L7304

07-1X8804

07-4J7004

07-254104

07-246704

07-243504

07-4G3004

07-228004

07-188504

07-182704

Contract

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-11.6/20.5

07-LA-91-17.8/18.8

07-LA-101-.6/10.4

07-LA-101-.9/8.1

07-LA-101-1.3/31.9

07-LA-101-25.3/38.2

07-LA-101-33.2/33.4

07-LA-101-34.2/38.2

07-LA-105-2.4/2.4

07-LA-105-.5/.5

07-LA-110-9.0/9

07-LA-110-13.7/13.7

07-LA-110-21.4/23.5

07-LA-110-22.0/23.2

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-/0

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-182604

07-2M4104

07-4L8204

07-239614

07-127234

07-127264

07-200804

07-4S3404

07-4L7604

07-2324E4

07-228104

07-231404

07-242704

07-258004

07-4L9804

07-4S4004

07-257404

07-129934

07-172174

07-1264F4

07-4S2104

07-188804

Contract

07-LA-134-11.5/13

07-LA-134-4.6/12.6

07-LA-138-43.4/47.8

07-LA-138-47.8/49

07-LA-138-56.2/57.2

07-LA-138-61.5/63.6

07-LA-170-14.9/20.6

07-LA-170-20.3/20.5

07-LA-187-6.4/6.4

07-LA-210-24.0/45.1

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

07-LA-210-.6/25.1

07-LA-210-20.8/32.2

07-LA-210-24.6/24.7

07-LA-210-25.1/52.2

07-LA-210-33.3/46.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-5.7/5.7

07-LA-405-9.4/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-2Y6004

07-4S0104

07-1198U4

07-1178U4

07-195904

07-201204

07-218304

07-244404

07-243604

07-2203U4

07-234904

07-183114

07-242604

07-4L7204

07-201604

07-210804

07-1X8904

07-115454

07-2Y6204

07-203004

07-4K6304

07-1X9304

Contract

07-LA-405-13.3/20.2

07-LA-405-13.8/29.9

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-710-5.5/6.8

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-17.3/26.3

07-LA-710-40.5/43.7

07-LA-5707-/0

07-LA-5764-/0

07-VEN-23-20.7/21.1

07-VEN-23-3.5/11.4

07-VEN-33-.4/1.8

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-14.0/57.5

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-1X9704

07-2324F4

07-185504

07-4S2904

07-234204

07-1X4504

07-4S0604

07-246904

07-116794

07-1P3804

07-1X8704

07-1P6804

07-243704

07-1189A4

07-223304

07-1189F4

Contract

07-VEN-33-17.7/17.7

07-VEN-33-/7

07-VEN-101-.4/4.4

07-VEN-101-12.2/12.4

07-VEN-101-22.0/23.7

07-VEN-101-38.4/38.4

07-VEN-118-24.9/25.6

07-VEN-118-32.0/33

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-126-19.2/34

07-VEN-126-28.3/28.3

07-VEN-126-/34.6

07-VEN-150-9.6/9.6

07-VEN-150-11.0/15

07-VEN-150-28.5/28.5

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21
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07District

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



07

District

 $45,251,517

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,136,376,824  $696,968,251

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $133,120,037

 $637,796,070

 $63,086,443

 $238,136,623

 $64,237,651

 Bid + CCO

 $77,094,233

 $380,411,986

 $42,533,295

 $140,516,612

 $56,412,125

 Work Comp

District Total:

Work completed this Period:  $45,251,517
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